


Catch Basin PM Schedule FY 09



Area	Total CB	Start Date	Finish Date
1	2375	9/15/2008	10/14/2008
2	2485	10/15/2008	11/28/2008
3	2225	12/1/2008	1/16/2009
4	2426	1/21/2009	2/27/2009
5	2194	3/2/2009	4/3/2009
6	2219	4/6/2009	5/8/2009
7	2385	5/11/2009	6/12/2009
8	2613	6/15/2009	7/24/2009
9	2594	7/27/2009	8/28/2009
10	2469	8/31/2009	9/30/2009



DISCLAIMER: The information depicted herein originates from the best-known datasets currently available to DCWASA. DCWASA expressly disclaims responsibility for any liability whatsoever, including but not limited to claims, demands, suits, costs, charges, damages, counsel fees, judgements and decrees that may arise either in whole or in part from the use of this map and/or the information depicted therein.

DC-OCTO-GIS DATA USE RESTRICTED: Only Agencies authorized by the District of Columbia Water and Sewer Authority and the District of Columbia Office of the Chief of Technology Officer can utilize this map and/or the information depicted herein either in whole or in part. **DISTRIBUTION TO THE PUBLIC** of this map and/or the information depicted herein either in whole or in part is strictly prohibited. Violators of this prohibition will be prosecuted to the greatest extent allowed by law.

